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ESTIMATE RUN 07/15/2013

ESTIMATE SUMMARY 12:22:08

CONTID: C18648         ESTIMATE NO: 0010 FINL 2005

PCN: 18648-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 FRONTAGE ROAD IMPROVEMENT PERCENT TIME:

PROJECT NO: C0703-378                     

I-70 FRONTAGE ROAD IMPROVEMENT

NAME OF ROAD: Country Road 314

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, INC. PAY PERIOD ENDING 07/15/2013 DATE TIME STARTED 05/30/2012

4901 S. Windermere St DATE LET 05/10/2012 DATE WORK BEGAN 06/07/2012

 DATE AWARDED 05/15/2012 DATE TIME STOPPED 01/29/2013

 DATE CONTRACT EXECUTED 05/30/2012 DATE ACCEPTED 01/29/2013

Littleton CO 80120     303-795-2582 DATE NOTICE TO PROCEED 05/30/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,103,937.57 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,354,314.00 NON-PARTICIPATING 39,136.18

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -309.64

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 50,314.71

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

148.48

FIXED COMPLETION DATE

FIXED COMPLETION DATE

97.75%

69,905.11

39,136.18

38,826.54

89,141.25

$

$

$

$

-154,900.00

3,188,932.46

3,034,032.46

0.00

3,034,032.46

0.00

0.00

3,034,032.46

0.00

AMOUNT DUE 3,034,032.46 89,141.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 89,141.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

245.0 TIME ALLOW: 11/10/2012 ??:??:??

ORIG TIME ALLOW: 11/1/2012 ??:??:??
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PCN: 18648-BID    ESTIMATE RUN 07/15/2013

PROJECT: C0703-378                     ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:22:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

50,000.00000 50,000.001.000

0.00

0010 Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

1.000

L S 

1,000.00000 1,000.001.000

0.00

0015 Removal of Pipe 4.000

0.000

202-00033  
 

4.000

EACH

1,500.00000 6,000.004.000

0.00

0020 *Removal of Asphalt Mat 8,194.000

0.000

202-00220  
 

8,194.000

SY  

4.00000 32,776.008,194.000

0.00

0025 Removal of Ground Sign 14.000

0.000

202-00810  
 

14.000

EACH

94.00000 1,316.0014.000

0.00

0030 Unclassified Excavation (Complete In Place) 10,159.000

0.000

203-00010  
 

10,159.000

CY  

26.00000 264,134.0010,159.000

0.00

0035 Rock Staining 0.000

0.000

203-00592  
 

0.000

SF  

5.00000 0.000.000

0.00

0040 Blading 5.000

0.000

203-01500  
 

5.000

HOUR

150.00000 750.005.000

0.00

0045 Backhoe 31.000

0.000

203-01510  
 

31.000

HOUR

145.00000 4,495.0031.000

0.00

0050 Dozing 0.000

0.000

203-01550  
 

0.000

HOUR

130.00000 0.000.000

0.00

0055 Truck (Dump) 7.000

0.000

203-01582  
 

7.000

HOUR

100.00000 700.007.000

0.00
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PCN: 18648-BID    ESTIMATE RUN 07/15/2013

PROJECT: C0703-378                     ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:22:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Combination Loader 33.000

0.000

203-01594  
 

33.000

HOUR

90.00000 2,970.0033.000

0.00

0065 Potholing 7.000

0.000

203-01597  
 

7.000

HOUR

175.00000 1,225.007.000

0.00

0070 *Rock Scaler 188.500

0.000

203-02300  
 

188.500

HOUR

64.00000 12,064.00188.500

0.00

0075 Structure Excavation 128.000

0.000

206-00000  
 

128.000

CY  

8.00000 1,024.00128.000

0.00

0080 Structure Backfill (Class 2) 126.000

0.000

206-00200  
 

126.000

CY  

30.00000 3,780.00126.000

0.00

0085 Topsoil 0.000

0.000

207-00205  
 

0.000

CY  

30.00000 0.000.000

0.00

0090 *Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000

LF  

6.00000 0.000.000

0.00

0095 *Erosion Log (20 Inch) 0.000

0.000

208-00009  
 

0.000

LF  

7.00000 0.000.000

0.00

0100 *Gravel Bag 2,650.000

0.000

208-00034  
 

2,650.000

LF  

7.00000 18,550.002,650.000

0.00

0101 Check Dam Added Item Rock Check Dam 24.000

0.000

208-00040  
 

24.000

EACH

115.00000 2,760.0024.000

0.00

0105 Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

600.00000 1,200.002.000

0.00
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PCN: 18648-BID    ESTIMATE RUN 07/15/2013

PROJECT: C0703-378                     ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:22:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000

EACH

1,200.00000 0.000.000

0.00

0115 Removal and Disposal of Sediment (Labor) 60.000

0.000

208-00103  
 

60.000

HOUR

34.00000 2,040.0060.000

0.00

0120 Removal and Disposal of Sediment (Equipment) 61.500

0.000

208-00105  
 

61.500

HOUR

90.00000 5,535.0061.500

0.00

0125 Sweeping (Sediment Removal) 80.000

0.000

208-00106  
 

80.000

HOUR

150.00000 12,000.0080.000

0.00

0130 Removal of Trash 37.000

0.000

208-00107  
 

37.000

HOUR

34.00000 1,258.0037.000

0.00

0135 Erosion Control Supervisor 203.000

0.000

208-00206  
 

203.000

DAY 

150.00000 30,450.00203.000

0.00

0140 Reset Sign Panel 2.000

0.000

210-00815  
 

2.000

EACH

165.00000 330.002.000

0.00

0145 *Reset Traffic Signal Face 1.000

0.000

210-00830  
 

1.000

EACH

230.00000 230.001.000

0.00

0150 *Reset Traffic Signal Pole 1.000

0.000

210-00840  
 

1.000

EACH

1,600.00000 1,600.001.000

0.00

0155 *Reset Guardrail Type 3 50.000

0.000

210-01130  
 

50.000

LF  

17.00000 850.0050.000

0.00

0160 *Reset Impact Attenuator 1.000

0.000

210-01300  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00
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PCN: 18648-BID    ESTIMATE RUN 07/15/2013

PROJECT: C0703-378                     ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:22:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Adjust Structure 1.000

0.000

210-04000  
 

1.000

EACH

500.00000 500.001.000

0.00

0170 *Adjust Guardrail 923.000

0.000

210-04200  
 

923.000

LF  

4.00000 3,692.00923.000

0.00

0175 *Rock Reinforcement (Dowels) 0.000

0.000

211-01111  
 

0.000

LF  

30.00000 0.000.000

0.00

0180 *Seeding (Native) 5.700

0.000

212-00006  
 

5.700

ACRE

700.00000 3,990.005.700

0.00

0185 *Soil Conditioning 5.600

0.000

212-00032  
 

5.600

ACRE

3,700.00000 20,720.005.600

0.00

0190 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000

ACRE

800.00000 0.000.000

0.00

0195 *Spray-on Mulch Blanket 4.800

0.000

213-00012  
 

4.800

ACRE

3,700.00000 17,760.004.800

0.00

0200 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000

LB  

2.70000 0.000.000

0.00

0205 *Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000

EACH

2.00000 0.000.000

0.00

0210 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

0.000

SY  

2.00000 0.000.000

0.00

0215 *Herbicide Treatment 40.000

0.000

217-00020  
 

40.000

HOUR

95.00000 3,800.0040.000

0.00
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PCN: 18648-BID    ESTIMATE RUN 07/15/2013

PROJECT: C0703-378                     ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:22:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Aggregate Base Course (Class 6) 5,935.990

0.000

304-06000  
 

5,935.990

TON 

17.00000 100,911.835,935.990

0.00

0225 *Hot Mix Asphalt (Patching) (Asphalt) 129.200

0.000

403-00720  
 

129.200

TON 

120.00000 15,504.00129.200

0.00

0230 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 3,809.480

0.000

403-34721  
 

3,809.480

TON 

73.00000 278,092.043,809.480

0.00

0235 *Emulsified Asphalt (CSS-1H) 550.000

0.000

411-10253  
 

550.000

GAL 

2.50000 1,375.00550.000

0.00

0240 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000

CY  

90.00000 0.000.000

0.00

0245 Riprap (18 Inch) 186.000

0.000

506-00218  
 

186.000

CY  

90.00000 16,740.00186.000

0.00

0250 24 Inch Reinforced Concrete Pipe 253.000

0.000

603-01240  
 

253.000

LF  

47.00000 11,891.00253.000

0.00

0250 MATERIAL ALLOWANCE 24 In RCP 0.000

0.000LF  

17.78000 0.000.000

0.00

0255 36 Inch Reinforced Concrete Pipe 112.000

0.000

603-01360  
 

112.000

LF  

85.00000 9,520.00112.000

0.00

0255 MATERIAL ALLOWANCE 36 In RCP 0.000

0.000LF  

39.99000 0.000.000

0.00

0260 24 Inch Reinforced Concrete End Section 4.000

0.000

603-05024  
 

4.000

EACH

1,700.00000 6,800.004.000

0.00
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PCN: 18648-BID    ESTIMATE RUN 07/15/2013

PROJECT: C0703-378                     ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:22:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 36 Inch Reinforced Concrete End Section 3.000

0.000

603-05036  
 

3.000

EACH

3,000.00000 9,000.003.000

0.00

0265 MATERIAL ALLOWANCE 36 In RCES 0.000

0.000EACH

3,000.00000 0.000.000

0.00

0270 Inlet Type D (10 Foot) 4.000

0.000

604-00510  
 

4.000

EACH

5,000.00000 20,000.004.000

0.00

0275 Inlet Type 13 (10 Foot) 1.000

0.000

604-13010  
 

1.000

EACH

4,900.00000 4,900.001.000

0.00

0280 Inlet Type 13 (Double) (10 Foot) 3.000

0.000

604-13510  
 

3.000

EACH

6,900.00000 20,700.003.000

0.00

0280 MATERIAL ALLOWANCE Inlet Ty 13 (D) (10ft) 0.000

0.000EACH

6,900.00000 0.000.000

0.00

0285 Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

1.000

EACH

2,400.00000 2,400.001.000

0.00

0285 MATERIAL ALLOWANCE Manhole 0.000

0.000EACH

2,400.00000 0.000.000

0.00

0290 Pipe Edge Drain 255.000

0.000

605-82100  
 

255.000

LF  

19.00000 4,845.00255.000

0.00

0295 Fence (Temporary) 1,229.000

0.000

607-11580  
 

1,229.000

LF  

2.00000 2,458.001,229.000

0.00

0300 *Mesh Anchor 59.000

0.000

607-55040  
 

59.000

EACH

220.00000 12,980.0059.000

0.00
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PCN: 18648-BID    ESTIMATE RUN 07/15/2013

PROJECT: C0703-378                     ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:22:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 *Wire Mesh 6,048.000

0.000

607-55100  
 

6,048.000

SF  

2.40000 14,515.206,048.000

0.00

0310 *Curb Type 2 (Section B) 11.000

0.000

609-20010  
 

11.000

LF  

20.00000 220.0011.000

0.00

0315 *Curb and Gutter Type 2 (Section II-B) 1,968.000

0.000

609-21020  
 

1,968.000

LF  

17.00000 33,456.001,968.000

0.00

0320 *Gutter Type 2 (5 Foot) 68.000

0.000

609-24005  
 

68.000

LF  

28.00000 1,904.0068.000

0.00

0325 Reflector (Type-3) 0.000

0.000

612-00050  
 

0.000

EACH

9.00000 0.000.000

0.00

0330 Delineator (Post Mounted)(Type I) 9.000

0.000

612-00081  
 

9.000

EACH

44.00000 396.009.000

0.00

0335 Delineator (Post Mounted)(Type III) 0.000

0.000

612-00083  
 

0.000

EACH

50.00000 0.000.000

0.00

0340 *2 Inch Electrical Conduit (Plastic) 146.000

0.000

613-01200  
 

146.000

LF  

44.00000 6,424.00146.000

0.00

0345 *Pull Box (Surface Mounted) 1.000

0.000

613-07010  
 

1.000

EACH

575.00000 575.001.000

0.00

0350 Sign Panel (Class I) 18.900

0.000

614-00011  
 

18.900

SF  

20.00000 378.0018.900

0.00

0355 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

3.000

0.000

614-01583  
 

3.000

EACH

400.00000 1,200.003.000

0.00
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PCN: 18648-BID    ESTIMATE RUN 07/15/2013

PROJECT: C0703-378                     ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:22:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 *Surface Mounted Control Cabinet 0.000

0.000

614-72857  
 

0.000

EACH

14,000.00000 0.000.000

0.00

0365 *Flashing Beacon 0.000

0.000

614-80000  
 

0.000

EACH

2,300.00000 0.000.000

0.00

0370 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000

EACH

2,000.00000 0.000.000

0.00

0371 Added Item (Dollar)/ Furnish Only Traffic Signal 
Pedestrian Pole Steel

4,400.000

0.000

900-00006  
 

4,400.000

DOL 

1.00000 4,400.004,400.000

0.00

0375 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

31,000.00000 31,000.001.000

0.00

0380 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000

HOUR

120.00000 0.000.000

0.00

0385 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

281,560.00000 281,560.001.000

0.00

0390 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

3,700.00000 3,700.001.000

0.00

0395 *Pavement Marking Paint (Waterborne) 10.000

0.000

627-00011  
 

10.000

GAL 

140.00000 1,400.0010.000

0.00

0400 *Flagging 3,452.500

0.000

630-00000  
 

3,452.500

HOUR

23.00000 79,407.503,452.500

0.00

0405 *Pilot Car Operation 0.000

0.000

630-00001  
 

0.000

HOUR

43.00000 0.000.000

0.00
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PCN: 18648-BID    ESTIMATE RUN 07/15/2013

PROJECT: C0703-378                     ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:22:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *Traffic Control Inspection 23.000

0.000

630-00007  
 

23.000

DAY 

135.00000 3,105.0023.000

0.00

0415 *Courtesy Vehicle 129.500

0.000

630-00011  
 

129.500

DAY 

535.00000 69,282.50129.500

0.00

0420 *Traffic Control Management 140.500

0.000

630-00012  
 

140.500

DAY 

550.00000 77,275.00140.500

0.00

0425 *Barricade (Type 3 M-B) (Temporary) 4.000

0.000

630-80336  
 

4.000

EACH

325.00000 1,300.004.000

0.00

0430 *Construction Traffic Sign (Panel Size A) 13.000

0.000

630-80341  
 

13.000

EACH

75.00000 975.0013.000

0.00

0435 *Construction Traffic Sign (Panel Size B) 9.000

0.000

630-80342  
 

9.000

EACH

76.00000 684.009.000

0.00

0440 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

4.000

EACH

77.00000 308.004.000

0.00

0445 *Construction Traffic Sign (Special) 75.000

0.000

630-80344  
 

75.000

SF  

20.00000 1,500.0075.000

0.00

0450 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

2.000

EACH

4,300.00000 8,600.002.000

0.00

0455 *Drum Channelizing Device 95.000

0.000

630-80360  
 

95.000

EACH

45.00000 4,275.0095.000

0.00

0460 *Drum Channelizing Device (With Light) (Steady Burn) 50.000

0.000

630-80364  
 

50.000

EACH

50.00000 2,500.0050.000

0.00
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PCN: 18648-BID    ESTIMATE RUN 07/15/2013

PROJECT: C0703-378                     ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:22:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 Concrete Barrier (Temporary) 2,012.000

0.000

630-80370  
 

2,012.000

LF  

15.00000 30,180.002,012.000

0.00

0470 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000

DAY 

455.00000 0.000.000

0.00

0475 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

60,400.000

F A 

1.00000 0.000.000

0.00

0480 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0485 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00

0490 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0495 F/A Asphalt Cement Cost Adjustment 1,704.910

0.000

700-70019  
 

1,704.910

F A 

1.00000 1,704.911,704.910

0.00

0500 F/A On-The-Job Trainee 903.000

0.000

700-70023  
 

903.000

F A 

1.00000 903.00903.000

0.00

0505 F/A Quality Incentive Payment -7,436.520

0.000

700-70025  
 

-3,644.410

F A 

1.00000 -7,436.52-7,436.520

0.00

0510 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 18648-BID    ESTIMATE RUN 07/15/2013

PROJECT: C0703-378                     ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:22:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0515 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 1,688,307.460.001,752,499.57CURRENT AMT0200 $ $ $

CAT NO0201 GREENWAY 

0520 Structure Excavation 1,065.000

0.000

206-00000  
 

1,065.000

CY  

8.00000 8,520.001,065.000

0.00

0525 Structure Backfill (Class 1) 1,319.000

0.000

206-00100  
 

1,319.000

CY  

20.00000 26,380.001,319.000

0.00

0530 Mechanical Reinforcement of Soil 1,072.000

0.000

206-00360  
 

1,072.000

CY  

24.00000 25,728.001,072.000

0.00

0535 Precast Panel Facing 3,497.000

0.000

504-04420  
 

3,497.000

SF  

23.00000 80,431.003,497.000

0.00

0536 Added Item (Lump Sum)/ Wire Mesh Facing 1.000

0.000

900-00014  
 

1.000

L S 

7,500.00000 7,500.001.000

0.00

0540 Pedestrian Railing (Steel) 564.000

0.000

514-00200  
 

564.000

LF  

110.00000 62,040.00564.000

0.00

0545 Concrete Sealer 814.000

0.000

515-00400  
 

814.000

SY  

4.00000 3,256.00814.000

0.00

0550 Concrete Class D (Bridge) 316.000

0.000

601-03040  
 

316.000

CY  

465.00000 146,940.00316.000

0.00

0555 Concrete Class D (Wall) 58.000

0.000

601-03050  
 

58.000

CY  

330.00000 19,140.0058.000

0.00
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PCN: 18648-BID    ESTIMATE RUN 07/15/2013

PROJECT: C0703-378                     ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:22:08

CUMULATIVE
AMOUNT

CAT NO0201 GREENWAY 

0560 *Structural Concrete Coating 696.000

0.000

601-40300  
 

696.000

SY  

11.00000 7,656.00696.000

0.00

0565 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000

LB  

0.75000 0.000.000

0.00

0570 *Reinforcing Steel (Epoxy Coated) 60,983.000

0.000

602-00020  
 

60,983.000

LB  

1.00000 60,983.0060,983.000

0.00

CAT 448,574.000.00448,574.00CURRENT AMT0201 $ $ $

CAT NO0300 STRUCTURES 

0575 *Ground Nail (10 Foot) 136.000

0.000

504-06310  
 

136.000

EACH

255.00000 34,680.00136.000

0.00

0575 MATERIAL ALLOWANCE Ground Nail (10 Foot) 0.000

0.000EACH

61.93000 0.000.000

0.00

0580 *Ground Nail (15 Foot) 118.000

0.000

504-06315  
 

118.000

EACH

382.00000 45,076.00118.000

0.00

0580 MATERIAL ALLOWANCE Ground Nail (15 Foot) 0.000

0.000EACH

92.89000 0.000.000

0.00

0585 *Ground Nail (20 Foot) 173.000

0.000

504-06320  
 

173.000

EACH

509.00000 88,057.00173.000

0.00

0585 MATERIAL ALLOWANCE Ground Nail (20 Foot) 0.000

0.000EACH

123.86000 0.000.000

0.00

0590 *Ground Nail (25 Foot) 236.000

0.000

504-06325  
 

236.000

EACH

636.00000 150,096.00236.000

0.00
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PCN: 18648-BID    ESTIMATE RUN

PROJECT: C0703-378                     ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0590 MATERIAL ALLOWANCE Ground Nail (25 Foot) 2.000

-2.000EACH

154.82000 0.000.000

-309.64

0591 Added Item (Dollar)/ Subcontractor Lien Hennessy 
International, Inc.

-7,395.430

7,395.430

900-00006  
 

0.000

DOL 

1.00000 0.000.000

7,395.43

0592 Added Item (Dollar)/ Subcontractor Lien Avalanche 
Equipment Rentals

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0593 Added Item (Dollar)/ Subcontractor Lien Contractors 
Equipment Center, LLC

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0595 *Ground Nail (30 Foot) 325.000

0.000

504-06330  
 

325.000

EACH

763.00000 247,975.00325.000

0.00

0595 MATERIAL ALLOWANCE Ground Nail (30 Foot) 0.000

0.000EACH

185.79000 0.000.000

0.00

0596 Added Item (Dollar)/ Subcontractor lien #1 -5,713.000

5,713.000

900-00006  
 

5,713.000

DOL 

1.00000 0.000.000

5,713.00

0597 Added Item (Dollar)/ Subcontractor Lien 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0598 Added Item (Dollar)/ Subcontractor Lien Rio Grande 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0599 Added Item (Dollar)/ Subcontractor Lien Compression 
Leasing Services

-26,027.750

26,027.750

900-00006  
 

0.000

DOL 

1.00000 0.000.000

26,027.75

0600 Concrete Class B (Wall) 198.700

0.000

601-01050  
 

198.700

CY  

330.00000 65,571.00198.700

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:22:08

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0605 *Reinforcing Steel 10,988.000

0.000

602-00000  
 

10,988.000

LB  

0.75000 8,241.0010,988.000

0.00

0610 6 Inch Perforated Pipe Underdrain 1,533.000

0.000

605-00060  
 

1,533.000

LF  

15.00000 22,995.001,533.000

0.00

0615 *Shotcrete 2,512.000

0.000

641-10000  
 

2,512.000

SY  

155.00000 389,360.002,512.000

0.00

CAT 1,052,051.0038,826.541,057,764.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0619 Liquidated Damages Liquidated Damages -60.500

0.000

620-00045  
 

-60.500

DAY 

3,000.00000 -181,500.00-60.500

0.00

0620 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

12,500.00000 12,500.001.000

0.00

0625 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00

0630 Sanitary Facility 3.000

0.000

620-00020  
 

3.000

EACH

700.00000 2,100.003.000

0.00

CAT -154,900.000.00-154,900.00CURRENT AMT0400 $ $ $

$ 3,034,032.4638,826.54$3,103,937.57$CURRENT AMTPROJECT TOTAL


